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change of the zoning plan 1 2 3 4 5 6 7 8 9

EIA (,,Small EIA"/Zisťovacie konanie) 1 2 3 4 5 6 7 8 9

feasibility study (including PP) 1 2

UHP 1 2 3
land purchase and expropriation 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

ANALYSIS AND SURVEYS (130-150 ha)

topography and elevation of the territory (including PP) 1 2

pedological and dendrological research (including PP) 1 2 3 4

radon survey (including PP) 1 2 3

hydrogeological survey (including PP) 1 2 3 4

monitoring wells and soil permeability tests (including PP) 1 2 3 4

geophysical surwey (including PP) 1 2 3

engineering geological survey (including PP) 1 2 3

traffic capacity assessment (including PP) 1 2 3
archaeological and pyrotechnic survey for ext. infrastructure (including PP) 1 2 3 4

PROJECT WORKS (realization project documentation)

gas pipeline relocation, connection 1 2 3 4

land remediation works 1 2 3 4

tempomary roads, tempomary infrastructure 1 2 3 4

railways 1 2 3 4 5 6

roads 1 2 3 4 5 6

water supply - drinking water 1 2 3 4 5 6

sewage and water treatment plant 1 2 3 4 5 6

rainwater drainage 1 2 3 4 5 6

technological water - water supply 1 2 3 4 5 6

technological water - sewerage 1 2 3 4 5 6

electricity 110 kV 1 2 3 4 5 6
optical internet 1 2 3 4 5 6

ENGINEERING ACTIVITIES - BUILDING PERMITS

gas pipeline relocation, connection 1 2 3 4

land remediation works 1 2 3 4

tempomary roads, tempomary infrastructure 1 2 3 4

railways 1 2 3 4

roads 1 2 3 4

water supply - drinking water 1 2 3 4

sewage and water treatment plant 1 2 3 4

rainwater drainage 1 2 3 4

technological water - water supply 1 2 3 4

technological water - sewerage 1 2 3 4

electricity 110 kV 1 2 3 4
optical internet 1 2 3 4

CONSTRUCTION
electricity 110 kV

gas pipeline amd optical internet relocation, connection 1 2 3 4 5 6 7 8

land remediation works -  60 ha 1 2 3 4 5 6 7 8

tempomary roads, tempomary infrastructure 1 2 3 4 5 6 7

railways 1 2 3 4 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23

roads 1 2 3 4 7 8 9 10 11 12 13 14 15 16 17 18 19 20

water supply - drinking water 1 2 3 4 7 8 9 10 11 12 13 14 15 16 17 18 19 20

sewage and water treatment plant 1 2 3 4 7 8 9 10 11 12 13 14 15 16 17 18 19 20

rainwater drainage 1 2 3 4 7 8 9 10 11 12 13 14 15 16 17 18 19 20

technological water - water supply 1 2 3 4 7 8 9 10 11 12 13 14 15 16 17 18 19 20

technological water - sewerage 1 2 3 4 7 8 9 10 11 12 13 14 15 16 17 18 19 20
optical internet 1 2 3 4 7 8 9 10 11 12 13 14 15 16 17 18 19 20

ELECTRICITY  110 KV + 400  kV - Complex 

electricity 110 kV + 400 kV 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35

TIMEFRAME FOR PROJECT EXECUTION
Q1/2028Q2/2026 Q3/2026 Q4/2026Q1/2024 Q2/2024 Q3/2024 Q4/2024 Q2/2025Q1/2025 Q1/2026Q4/2025Q3/2025 Q1/2027 Q2/2027 Q3/2027 Q4/2027


